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ESTIMATE RUN 08/17/2004

ESTIMATE SUMMARY 14:02:00

CONTID: C14020 ESTIMATE NO: 0007 PROG 2002

PCN: 14020-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PARK DRAINAGE IMPROVEMENT PERCENT TIME:

PROJECT NO: CC R600-192

PARK DRAINAGE IMPROVEMENT

NAME OF ROAD:

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

XKE CONTRACTORS INC PAY PERIOD ENDING 08/17/2004 DATE TIME STARTED 07/16/2003

P. O. BOX 305 DATE LET 05/29/2003 DATE WORK BEGAN 07/16/2003

DATE AWARDED 06/13/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/02/2003 DATE ACCEPTED

MONUMENT CO 80132 719/488-3331 DATE NOTICE TO PROCEED 07/16/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 559,690.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 374,171.50 NON-PARTICIPATING 30,895.60

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 12.74

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.39

61.0 TIME ALLOW:

ORIG TIME ALLOW:

62 WORK DAYS

WORK DAYS35

81.20%

105,246.22

30,895.60

30,895.60

30,908.34

$

$

$

$

2,000.00

452,444.15

454,444.15

0.00

454,444.15

-552.69

0.00

453,891.46

0.00

AMOUNT DUE 453,891.46 30,908.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,908.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14020-BID ESTIMATE RUN 08/17/2004

PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TREE 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-00010

0010 TREE TRIMMING 25.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

202-00011

0015 *REMOVAL OF ASPHALT MAT 2,916.000 2,916.000

SY 0.000 0.00

5.00000 2,916.000 14,580.00

202-00220

0020 CLEAN CULVERT 4.000 3.000

EACH 0.000 0.00

975.00000 3.000 2,925.00

202-04002

0025 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,982.000 500.000

CY 0.000 0.00

10.00000 500.000 5,000.00

203-00010

0030 PROOF ROLLING 20.000 20.000

HOUR 0.000 0.00

95.00000 20.000 1,900.00

203-01100

0035 BLADING 20.000 20.000

HOUR 0.000 0.00

120.00000 20.000 2,400.00

203-01500

0040 STOCKPILE TOPSOIL 298.000 0.000

CY 0.000 0.00

6.50000 0.000 0.00

207-00210

0045 *EROSION BALES (WEED FREE) 36.000 13.000

EACH 0.000 0.00

20.00000 13.000 260.00

208-00011

0050 SILT FENCE 540.000 540.000

LF 0.000 0.00

2.00000 540.000 1,080.00

208-00020

0055 CONCRETE WASHOUT STRUCTURE 3.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00045
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PCN: 14020-BID ESTIMATE RUN 08/17/2004

PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

208-00070

0065 SEDIMENT REMOVAL AND DISPOSAL 20.000 0.000

HOUR 0.000 0.00

300.00000 0.000 0.00

208-00101

0070 EROSION CONTROL SUPERVISOR 40.000 7.000

HOUR 20.000 1,200.00

60.00000 27.000 1,620.00

208-00205

0075 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

85.00000 1.000 85.00

210-00810

0080 RESET FENCE 100.000 0.000

LF 0.000 0.00

4.50000 0.000 0.00

210-01000

0085 *SEEDING (NATIVE) 0.800 0.800

ACRE 0.000 0.00

600.00000 0.800 480.00

212-00006

0090 *MULCHING (WEED FREE) 0.800 0.700

ACRE 0.000 0.00

550.00000 0.700 385.00

213-00003

0095 *MULCH TACKIFIER 1,500.000 1,500.000

LB 0.000 0.00

2.50000 1,500.000 3,750.00

213-00061

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 891.100 891.100

SY 0.000 0.00

4.50000 891.100 4,009.95

216-00041

0105 *HERBICIDE TREATMENT 10.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

217-00020

0110 *AGGREGATE BASE COURSE (CLASS 6) 983.000 952.000

CY 0.000 0.00

27.00000 952.000 25,704.00

304-06007
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PCN: 14020-BID ESTIMATE RUN 08/17/2004

PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 542.130 437.470

TON 0.000 0.00

170.00000 437.470 74,369.90

403-00720

0120 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 775.000 668.800

TON 0.000 0.00

44.50000 668.800 29,761.60

403-34741

0125 *HOT POURED JOINT AND CRACK SEALANT 43.690 43.690

TON 0.000 0.00

2,300.00000 43.690 100,487.00

408-01000

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 331.000 0.000

GAL 0.000 0.00

2.00000 0.000 0.00

411-10255

0135 12 INCH REINFORCED CONCRETE PIPE 15.000 15.000

LF 0.000 0.00

70.00000 15.000 1,050.00

603-01120

0140 12 INCH CORRUGATED STEEL PIPE 114.000 25.000

LF 0.000 0.00

25.00000 25.000 625.00

603-10120

0145 18 INCH CORRUGATED STEEL PIPE 176.000 176.000

LF 0.000 0.00

35.00000 176.000 6,160.00

603-10180

0150 12 INCH STEEL END SECTION 6.000 6.000

EACH 0.000 0.00

150.00000 6.000 900.00

603-30012

0155 18 INCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

200.00000 4.000 800.00

603-30018

0160 FENCE (PLASTIC) 640.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

607-11525

0165 DELINEATOR (FLEXIBLE) (TYPE I) 28.000 28.000

EACH 0.000 0.00

40.00000 28.000 1,120.00

612-00041
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PCN: 14020-BID ESTIMATE RUN 08/17/2004

PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 DELINEATOR (FLEXIBLE) (TYPE II) 6.000 6.000

EACH 0.000 0.00

45.00000 6.000 270.00

612-00042

0175 SIGN PANEL (CLASS I) 3.000 0.000

SF 0.000 0.00

50.00000 0.000 0.00

614-00011

0180 TIMBER SIGN POST 4X4 INCH 9.000 0.000

LF 0.000 0.00

15.00000 0.000 0.00

614-00044

0185 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

625-00000

0190 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

626-00000

0195 *EPOXY PAVEMENT MARKING 687.000 500.270

GAL 184.650 18,465.00

100.00000 684.920 68,492.00

627-00005

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,163.000 333.000

SF 830.000 13,280.00

16.00000 1,163.000 18,608.00

627-30325

0205 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,360.000 2,285.000

SF 0.000 0.00

9.00000 2,285.000 20,565.00

627-30330

0210 *FLAGGING 669.500 669.500

HOUR 0.000 0.00

20.00000 669.500 13,390.00

630-00000

0215 *TRAFFIC CONTROL INSPECTION 39.000 38.000

DAY 0.000 0.00

70.00000 38.000 2,660.00

630-00007

0220 *TRAFFIC CONTROL MANAGEMENT 44.000 44.000

DAY 0.000 0.00

325.00000 44.000 14,300.00

630-00012
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PCN: 14020-BID ESTIMATE RUN 08/17/2004

PROJECT: CC R600-192 ESTIMATE NO: 0007 14:02:00

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600

EACH 0.000 0.00

60.00000 12.600 756.00

630-80342

0230 *TRAFFIC CONE 100.000 90.000

EACH 0.000 0.00

6.00000 90.000 540.00

630-80380

0235 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0250 REM PAVEMENT MARKING REMOVAL OF PAVEMENT MARKINGS ON 
WEST LAKE VIEW ROAD.

1,197.300 942.000

SF 255.300 395.72

1.55000 1,197.300 1,855.82

202-00250

0255 SANDBLASTING CREATING 'ROUGH' SURFACE ON PARKING STALL
LINES.

9,000.000 9,000.000

SF -4,075.200 -2,445.12

0.60000 4,924.800 2,954.88

202-05150

0440 REM PIPE REMOVAL AND DISPOSAL OF CULVERT  AT SITE 1 1.000 1.000

EACH 0.000 0.00

900.00000 1.000 900.00

202-00033

CAT 0200 $30,895.60 452,444.15CURRENT AMT 557,690.37 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0240 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020

CAT 0400 $0.00 2,000.00CURRENT AMT 2,000.00 $$

PROJECT TOTAL 30,895.60 $ 454,444.15CURRENT AMT 559,690.37 $$


